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f.    Section I, pages numbered I-64 and I-65, attached, annotated Amendment 4, are 
hereby incorporated. 
 
g.  Section M, page M-2 is deleted in its entirety.  Substitute with the attached page 

numbered M-2, annotated Amendment 4. 
 
 
Offerors must acknowledge this Amendment by either signing and returning a copy of 
the Amendment with their offer or by indicating receipt of this Amendment in block 14 
of Standard Form 33.  Failure to acknowledge this Amendment will result in rejection of 
the offer. 
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DOCUMENT NO. 654-C050-01 B-1 MAY 2002 

Design, Construct, Test and Deliver a Debris Management Vessel for the Corps of Engineers, Huntington 
District for use in support of its mission at Racine Lock & Dam, on the Ohio River, Letart, West Virginia, in 
accordance with the attached plans and specifications: 
 
 ITEM         UNIT   TOTAL 
NUMBER  ITEM 

 
 QTY.

 
  UNIT  PRICE   PRICE 

 0001  50’ STEEL WORKBOAT   1   VESSEL  XXXX XXXXXXX
           

 0001AA 
 

 PLANNING (The submittals required for "Planning" 
are listed in contract clause H02.) This item is 
initiated by a Notice To Proceed (NTP) issued by the 
Contracting Officer. 

  1   JOB  XXXX $________ 

           
 0001AB  ENGINEERING AND SCHEDULING (The 

submittals required for "Engineering and Scheduling 
are listed in contract Clause H02.) This item is 
initiated only by a Notice To Proceed issued by the 
Contracting Officer. The Contractor may not start this 
item until he receives a Notice To Proceed for this 
item. 
 

  1   JOB  XXXX $________ 

           
 0001AC  CONSTRUCT, TEST AND DELIVER the vessel 

(The submittals for "Construct, Test and Deliver" are 
listed in contract Clause H02.) This item is initiated 
only by a Notice To Proceed issued by the 
Contracting Officer. The Contractor may not start this 
item until he receives a Notice To Proceed for this 
item. 

  1   JOB  XXXX $________ 

           

  TOTAL   1   VESSEL  XXXX $________ 
           
0002C  OPTION ITEM:  CONSTRUCT, TEST AND 

DELIVER A SECOND, IDENTICAL VESSEL (This
Item is initiated only by a contract modification) 

  
1 

  
       JOB       
  

  
XXXX

  
$_________

 
 

          
 

  TOTAL BOTH VESSELS       
  

 
XXXX

  
$_________
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INSERT LOCATION OF THE SHIPYARD WHERE THE WORK WILL BE PERFORMED: 
 
 _________________________________________________________________ 
 
 _________________________________________________________________ 
 

The Government may reject an offer as non-responsive if it is materially and mathematically 
unbalanced as to price for any offered item or combination of offered items.  An offer is unbalanced when it 
is based on prices significantly less than cost for some work and prices that are significantly overstated for 
other work. 
 

Refer to contract Section M for EVALUATION FACTORS FOR AWARD criteria. 
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PART I - THE SCHEDULE - SECTION C 

DESCRIPTION/SPECIFICATION/WORK STATEMENT 
 

C000 GENERAL 
 
C001 GENERAL REQUIREMENTS 

 
A. INTENT 
 
 The Marine Design Center (MDC) of the U.S. Army Corps of Engineers (USACE) has issued this 
solicitation to acquire one 50’ workboat to serve the U. S. Army Corps of Engineers, Huntington District in 
support of its mission at Racine Lock & Dam on the Ohio River. 
 
 The workboat shall be a twin-screw, open propeller diesel powered vessel with an all-welded steel 
hull and superstructure.  The operator height-of-eye shall be a minimum of 17’-6” feet above the waterline.  
 
 The vessel design and construction shall be based on these specifications and the contract reference 
drawings.  The contract reference drawings are As-built drawings of two identical 50 foot workboats that 
were delivered to Huntington District in 1998. 

 
 A second, identical vessel may be procured as an option by the Government once a contract has been 
awarded. If awarded, the option vessel shall be delivered to same location as the first vessel. Since the option 
vessel is intended to be identical to the first vessel, no additional engineering submittals are required for this 
vessel. All final Deliverables, per Clause H02, shall be provided with an option vessel, if awarded. 

   
B. MISSION 
 
 The workboat will be assigned to the Racine Lock & Dam Project on  
the Ohio River.  The primary mission of the workboat will be year-round support to maintenance efforts at 
the lock and dam site.  The workboat will be utilized to transport personnel and equipment for inspections, 
maintenance and emergency operations.  The vessel will also be required to move various work barges 
around the project site in order to support the maintenance activities.   
  
C. OPERATION PROFILE 
 
 The workboat shall be suitable for year-round operation in both shallow, and ice and drift-strewn 
rivers of the Ohio River and connecting tributaries.  For maintenance support, the vessels require stability, 
good maneuverability, and excellent visibility from the pilothouse.  The vessel is intended for year-round 
service; therefore, reliability and ease of required maintenance are very important.  
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C006 VESSEL IDENTIFICATION 
 
 The vessel(s) to be acquired through this solicitation has been 
assigned the following name and Marine Design Center hull and project 
number: 
 
Base Vessel: MDC Hull Number  654 

  MDC Project Number  2571 
  Vessel Name   To Be Determined 

 
Option Vessel: MDC Hull Number  To Be Determined  

  MDC Project Number  To Be Determined  
   Vessel Name   To Be Determined 
 
The MDC hull number shall be used in lieu of an “Official Number.” 
 
C010 DEFINITIONS 

 
CONTRACTING OFFICER (K.O.) - A person with the authority to enter into, 
administer and/or terminate contracts and make related determinations and 
findings. 
 
COR - Contracting Officer’s Representative - a member of the contract 
management and quality assurance team authorized by the Contracting 
Officer to perform certain administrative and managerial duties.  A copy 
of the COR’s authority letter shall be furnished to the Contractor. 
 
USACE - Acronym for United States Army Corps of Engineers. 
 
MDC - Acronym for Marine Design Center. 
 
GFE - Acronym for Government-Furnished Equipment. 

 
C025 CONTRACTOR QUALITY STANDARDS 
 
A. GENERAL 
 
 All articles, fittings, equipment, machinery, materials and supplies 
used in the construction and outfitting of the vessel shall be new, free 
of defects and imperfections, and be the standard product of reputable 
manufacturers.  All items shall be suitable for marine application and 
meet the latest requirements of standard specifications published by 
national authorities.  No salvaged materials shall be used in the works. 
Spare parts and service shall be readily obtainable. 
 
 During construction and before delivery, protection shall be 
provided for the vessel and all associated items intended for use on the 
vessel.  
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 PART I - THE SCHEDULE - SECTION F 
 DELIVERY OR PERFORMANCE 
 
 
 
 
CLAUSE                 PAGE 
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PART I - THE SCHEDULE - SECTION F 
DELIVERIES OR PERFORMANCE 

 
 
F01 PERFORMANCE 
 

TIME OF DELIVERY 
 

(a) The Government requires delivery to be made according to the following schedule: 
 
 REQUIRED DELIVERY SCHEDULE 

       WITHIN DAYS 
         AFTER DATE 

ITEM   OF NOTICE 
NUMBER DESCRIPTION QUANTITY TO PROCEED 

______________________________________________________________________________ 
0001AA PLANNING 1 job    30 Calendar days 

______________________________________________________________________________ 
0001AB ENGINEERING 1 job 120 calendar days 

AND SCHEDULING 
______________________________________________________________________________ 

0001AC CONSTRUCT, TEST 1 job  270 calendar days 
AND DELIVER 

______________________________________________________________________________ 
0002C CONSTRUCT, TEST 1 job 330 calendar days 

AND DELIVER 
 

The Government will evaluate equally, as regards time of delivery, offers that propose delivery of each 
quantity within the applicable delivery period specified above. Offers that propose delivery that will not clearly fall 
within the applicable required delivery period specified above, will be considered nonresponsive and rejected. The 
Government reserves the right to award under either the required delivery schedule or a proposed delivery schedule, if 
it is an earlier delivery schedule than required above.  If the offeror proposes no other delivery schedule, the required 
delivery schedule above will apply. 
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OFFEROR'S PROPOSED DELIVERY SCHEDULE 
 
          WITHIN DAYS 

ITEM                    AFTER DATE OF 
NUMBER DESCRIPTION QUANTITY           NOTICE TO PROCEED 

______________________________________________________________________________ 
 0001AA PLANNING 1 job 
  
______________________________________________________________________________ 

0001AB ENGINEERING 1 job 
AND SCHEDULING    

______________________________________________________________________________ 
0001AC CONSTRUCT, TEST 1 job 

AND DELIVER 
______________________________________________________________________________ 

0002C CONSTRUCT, TEST 1 job 
AND DELIVER 

______________________________________________________________________________ 
 

(b) Attention is directed to the Contract Award provision of the solicitation that provides that a 
written award or acceptance of offer mailed, or otherwise furnished to the successful offeror, results in a 
binding contract. The Government will mail or otherwise furnish to the offeror an award or notice of award 
not later than the day award is dated. Therefore, the offeror should compute the time available for 
performance beginning with the actual date of Notice To Proceed rather than the date the written notice is 
received from the Contracting Officer through the ordinary mails.  However, the Government will evaluate 
an offer that proposes delivery based on the Contractor's date of receipt of the contract or notice of award by 
adding five days for delivery of the award through the ordinary mails.  If, as so computed, the offered 
delivery date is later than the required delivery date, the offer will be considered nonresponsive and rejected. 
 
 For the purposes of estimating the phase completion and contract completion dates, the Contractor 
should take into account the time required to review the Contractor's submittals and the time between phases 
required to issue a Notice To Proceed. Refer to Clause H01 for additional explanation. 
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F02  PLACE OF DELIVERY 
 
 

The Contractor shall deliver both vessels afloat and ready for service at the following location: 
 

U.S. Army Corps of Engineers 
U.S. Army Engineer District, Huntington 

Racine Lock & Dam 
West Virginia 

Mile number 238 on the Ohio River 
 

 
 
F03  NOT USED 
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F04  LIQUIDATED DAMAGES - SUPPLIES, SERVICES, OR RESEARCH AND DEVELOPMENT  
 
 

(a) If the Contractor fails to deliver the supplies or perform the services within the time specified in this 
contract, or any extension, the Contractor shall, in place of actual damages, pay to the Government as fixed, agreed, 
and liquidated damages, for each calendar day of delay the sum of: 
 

For Line Item 0001AA; .......................................................$ 000.00 
For Line Item 0001AB; ................................................$ 400 400.00 
For Line Item 0001AC; ................................................$ 850 850.00 
For Line Item 0002C; ...................................................$ 850 850.00 
 
 
Except that a maximum assessment will be made corresponding to a delay of: 

  
For Line Item 0001AA; ...................................................................... 00 calendar days 
For Line Item 0001AB; ..................................................................... 30 Calendar Days 
For Line Item 0001AC; ............................................................... 30  90 Calendar Days 
For Line Item 0002C; .................................................................. 30  90 Calendar Days 

 
(b) Alternatively, if delivery or performance is so delayed, the Government may terminate this 

contract in whole or in part under the Termination for Default - Fixed Price, Supply and Services clause in 
this contract and in that event, the Contractor shall be liable for fixed, agreed, and liquidated damages 
accruing until the time the Government may reasonably obtain delivery or performance of similar supplies or 
services. The liquidated damages shall be in addition to excess costs under the Termination clause. 
 

(c) The Contractor shall not be charged with liquidated damages when the delay in delivery or 
performance arises out of causes beyond the control and without the fault or negligence of the Contractor as 
defined in the Termination for Default - Fixed Price, Supply and Services clause of this contract. 
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PART I - THE SCHEDULE - SECTION H 
SPECIAL CONTRACT REQUIREMENTS 

 
 
H01  CONTRACT ORGANIZATION 
 
 

a. PLANNING 
 

Planning is line item 0001AA of the contract and commences only after receipt by the 
contractor of a Notice of Contract Award (Award) and a Notice To Proceed (NTP) with contract line item 
0001AA. In this first phase of the contract, the Contractor is required to present planning information that 
demonstrates a logical, orderly and workable approach to the contract. The Contractor is not authorized to 
begin the engineering and scheduling until this phase of the project is completed, and the planning 
documents are approved by the COR, at which time an additional Notice To Proceed will be issued. 
 

b. ENGINEERING AND SCHEDULING 
 

Engineering and Scheduling is line item 0001AB of the contract and commences only after 
receipt by the Contractor of a Notice To Proceed with contract Line Item 0001AB. In this second phase of 
the contract, the Contractor is required to complete the design, perform other production engineering, and 
develop the contract schedule.  The Contractor is not authorized to begin physical construction until this 
phase of the project is completed, and the engineering and scheduling documents are approved by the COR, 
at which time an additional Notice To Proceed will be issued. 
 

c. CONSTRUCT, TEST AND DELIVER 
 

Construct, Test, and Deliver are is line items 0001AC and 0002C of the contract, and 
commences only after completion of the Engineering and Scheduling phase and receipt by the Contractor of 
Notice To Proceed with Line Item 0001AC and 0002C, respectively. During this third phase of the 
contract, necessary records and scheduling documents shall be completed, the vessel shall be constructed, 
tests and trials performed, physical delivery shall be made, and the vessel shall be inspected, tested and 
accepted at the delivery location.  This phase of the contract is completed with receipt by the Contractor of a 
letter of FINAL ACCEPTANCE and submittal of all final documents.  
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d. PHASE SEQUENCING 

 
It is intended that the three phases for the vessel will be performed sequentially.  

 
The time allotted for each phase spans an interactive process involving both the Contractor 

and the Government.  This process includes preparation, review and approval of the phase submittals, 
contract administration, mailing, preparation and issuance of Notices To Proceed. 
 

In order for the Contractor to plan the work and for the Government to properly apply 
Termination Clauses, a graphic identifying the sequence milestones and the performance period allotted to 
each milestone for CLIN 0001 has been developed and is shown on a following page. 
 

The graphic shows the three basic contract phases. Each contract phase is further subdivided 
into the milestones that must be completed within each phase and the amount of time allowed to accomplish 
each. Note that the total time allowed for each phase of the contract matches the "REQUIRED DELIVERY 
SCHEDULE" in Clause F01.  The graphic will be updated to reflect the successful offeror's proposed 
schedule if it is shorter than the required schedule. 
 

The milestones and periods of performance identified in the graphic are contract 
requirements. 
 

The Contractor must be aware that the quality, completeness and detail of the submittals have 
a direct bearing on the approval process.  Extended review iterations will extend the time necessary to 
receive approval of the submittals and will subject the contractor to assessment of Liquidated Damages or 
Termination for Default. 

 
Refer to Clause H05 for information concerning the submittal review process. 
 
If the option line item 0002C is awarded, a notice to proceed with that line item will be issued 

following successful completion of item 0001AB, Engineering and Scheduling. Line Item 0001BC 
Construct, Test & Deliver is not shown graphically. 
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52.217-7  Option for Increased Quantity -- Separately Priced Line Item (Mar 1989) 

The Government may require the delivery of the numbered line item, identified in the Schedule as an option 
item, in the quantity and at the price stated in the Schedule. The Contracting Officer may exercise the option 
by written notice to the Contractor within 75 calendar days from date of award.   Delivery of added items 
shall continue at the same rate that like items are called for under the contract, unless the parties otherwise 
agree. 
 
52.232-5002 Continuing Contracts (Alternate) (Mar 1995) EFARS 
 
(a) Funds are not available at the inception of this contract to cover the entire contract price.  The sum of 
$500,000.00 has been reserved for this contract and is available for payment to the contractor during the 
current fiscal year.  It is expected that Congress will make appropriations for future fiscal years from which 
additional funds, together with funds provided by one or more non-federal project sponsors will be reserved 
for this contract.  The liability of the United States for payments beyond the funds reserved for this contract 
is contingent on the reservation of additional funds. 
(b) Failure to make payments in excess of the amount currently reserved, or that may be reserved form time 
to time, shall not be considered a breach of this contract, and shall not entitle the contractor to a price 
adjustment under the terms of this contract except as specifically provided in paragraphs (e) and (h) below. 
(c) The Government may at any time reserve additional funds for payments under the contract if there are 
funds available for such purpose.  The contracting officer will promptly notify the contractor of any 
additional funds reserved for the contract by issuing an administrative modification to the contract. 
(d) If earnings will be such that funds reserved for the contract will be exhausted before the end of any fiscal 
year, the contractor shall give written notice to the contracting officer of the estimated date of exhaustion and 
the amount of additional funds which will be needed to meet payments due or to become due under this 
contract during that fiscal year.  This notice shall be given not less than 45 nor more than 60 days prior to the 
estimated date of exhaustion. 
(e) No payments will be make after exhaustion of funds except to the extent that additional funds are 
reserved for the contract.  If and when sufficient additional funds are reserved, the contractor shall be 
entitled to simple interest on any payment that the contracting officer determines was actually earned under 
the terms of this contract and would have been made except for exhaustion of funds.  Interest shall be 
computed from the time such payment would otherwise have been made until actually or constructively 
made, and shall be at the rate established by the Secretary of the Treasury pursuant to Public Law 92-41, 85 
STAT 97, as in effect on the first day of the delay in such payment. 
(f) Any suspension, delay, or interruption of work arising from exhaustion or anticipated exhaustion of funds 
shall not constitute a breach of this contract and shall not entitle the contractor to any price adjustment under 
a "Suspension of Work" or similar clause or in any other manner under this contract. 
(g) An equitable adjustment in performance time shall be made for any increase in the time required for 
performance of any part of the work arising from exhaustion of funds or the reasonable anticipation of 
exhaustion of funds. 
 
(h) If, upon the expiration of sixty (60) days after the beginning of the fiscal year following an exhaustion of 
funds, the Government has failed to reserve sufficient additional funds to cover payments other vise due, the 
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contractor, by written notice delivered to the contracting officer at any time before such additional funds are 
reserved, may elect to treat his right to proceed with the work as having been terminated.  Such a termination 
shall be at no cost to the Government, except that, to the extent that additional funds to make payment 
therefore are allocated to this contract, it may be treated as a termination for the convenience of the 
Government. 
(i) If at any time it becomes apparent that the funds reserved for any fiscal year are in excess of the funds 
required to meet all payments due or to become due the contractor because of work performed and to be 
performed under this contract during the fiscal year, the Government reserves the right, after notice to the 
contractor, to reduce said reservation by the amount of such excess. 
(j) The term "Reservation" means monies that have been set aside and made available for payments under 
this contract 
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52.217-5 Evaluation of Options (Jul 1990) 

Except when it is determined in accordance with FAR 17.206(b) not to be in the Government's best interests, 
the Government will evaluate offers for award purposes by adding the total price for all options to the total 
price for the basic requirement. Evaluation of options will not obligate the Government to exercise the 
option(s). 
 
M01 LOWEST RESPONSIVE RESPONSIBLE BIDDER 
 
Award will be made as a whole to the lowest, responsive and responsible bidder whose total bid, conforming 
to the Invitation For Bids, will be most advantageous to the Government, price and other factors considered. 
 
M02 DELIVERY SCHEDULE 
Bids which indicate inability to meet the delivery schedule as stated in Section F will be non-responsive. 
 
M03 PLACE OF DELIVERY 
 
Bids submitted on the basis other than f.o.b. destination as stated in Section F will be rejected as non-
responsive. 
 
 
 




